
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 357 Date: 26-Jan-2014 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 601

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours OT)
Date: 012614 (Sunday)
Location: West of OTD building test area

Field Work –
9th Load Step for TR 7:
Increased pressure to 5400psi
Increased pressure to 5700psi
10:05am - AE Check
10:09am - Tightened nut. (3 turns)
Pressure off.
Increased pressure to 5750psi
10:11am - AE Check
Tightened nut.
Pressure off.
Good! Close to our target jacking load.

9th Load Step for TR 8:
Increased pressure to about 5500psi
Increased pressure to about 5800psi
Increased pressure to about 5900psi
Increased pressure to about 6000psi
10:20am - AE Check
10:22am - Tightened nut. (2 turns)
Pressure off.
Increased pressure to about 6000psi
10:24am - AE Check
10:24am - Tightened nut. (1/2 turns)
Pressure off.
Good! Close to our target jacking load.

9th Load Step for TR 9:
10:27am - Increased pressure to about 5900psi
Increased pressure to about 6200psi
Increased pressure to about 6250psi
11:31am - AE Check
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Tightened nut.
Pressure off.
Increased pressure to about 6300psi
10:36am - AE Check
Tightened nut.
Pressure off.
Good! Close to our target jacking load.

8th Load Step for TR 5:
10:39am - Increased pressure to about 2100psi
Increased pressure to about 2300psi
10:42am - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 2300psi
10:44pm - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 2300psi
10:45am - AE Check
Tightened nut.
Pressure off.
Good! Close to our target jacking load.

7th Load Step for TR 6:
Increased pressure to about 4200psi

Increased pressure to about 4500psi
Increased pressure to about 4700psi
Increased pressure to about 4800psi
Increased pressure to about 4850psi
10:51pm - AE Check
Tightened nut. (1.5 turns)
Pressure off.
Increased pressure to about 4900psi
10:53pm - AE Check
Tightened nut. (1 turn)
Pressure off.
Good! Close to our target jacking load.

Workers moved empty water drums from the test rig site to where they were being staged off site. The
drums that had clean salt water were moved to the warehouse. Periodically I checked test rigs for broken
rods and leaks. No major leaks on TR 5 & 6 and no leaks on TR 7 – 11. Workers used an extendable to
move a generator to the warehouse.

ABF engineer: K. Chen (4 regular hours)

Office Work –
I finalized diaries.

Equipment -
2 radios for 6 OT hours.
Kubota Cart for 4 OT hours.
110 kW Generator for 1 OT hours.
Extendable Forklift for 2 OT hours.

20' K-rail (26 k-rails were being rented for the Department).

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 357 Date: 26-Jan-2014 Sunday

10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN DUSKINIronworker 0.00 0.00 6.00 6.00

JNM BARRY ROTHMANIronworker 0.00 0.00 6.00 6.00
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